AMEC Environment & Infrastructure Inc.
ame 15933 Clayton Road, Suite 215

Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804
www.amec..com

VIA Email

April 9, 2014

Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII

11201 Renner Blvd.
Lenexa, KS 66219

Re:  Progress Report — March 2014
Focused RI/ES, St. Francois County, Missouri

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above
referenced project, enclosed please find the Monthly Progress Report for March 2014.

Please call me if you have questions on this monthly progress report.

Sincerely, -

William J Elzinga
Project Manager
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PROGRESS
REPORT
March 2014
Focused RI/FS St. Francois
County, Missouri

EPA Docket No. VII-
97-F-0002

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A.

mo 0w

Finalization of database compilation

Initiation of Eco and Human Health Risk Analysis
Initiation of revision to CSM

Obtain RiverMorph data from ELM for use in FS analysis

Development of HECRAS model for use in delineation of target
areas

2. DATA AND RESULTS RECEIVED THIS PERIOD

None

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

4.
A.
B.
C.
D

None

PLANNED ACTIONS FOR NEXT PERIOD

Complete background concentration calculations
Complete ecological and human health risk assessment
Completion of HECRAS Analysis

Completion of preliminary draft of Conceptual Site Model using
prior draft and review of other data/documentation.

CHANGES IN PERSONNEL

None

ISSUES OR PROBLEMS ARISING THIS PERIOD

Some schedule delays were encountered with database compilation/management as
original database provided to AMEC was not complete. Requested additional data
from Integral and have reconciled issue.

END OF PROGRESS REPORT
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